
  Agenda Item No. 8.0 

 

 

 

MEMORANDUM 
 

 

To:  CMAP Board and Committees 

 

From:  CMAP Staff 

 

Date:  February 5, 2014  

 

Re:  Local Technical Assistance Program Update 

 

 

The CMAP Board and committees receive regular updates on the projects being undertaken 

through the Local Technical Assistance (LTA) program, including those receiving staff 

assistance and grants. To date, 126 local projects have been initiated. Of these, 54 projects have 

been completed, 58 are fully underway, and 14 will get actively underway in the near future.  

Projects that appear in this document for the first time are noted and highlighted in italics. 

 

Further detail on LTA project status can be found on the attached project status table.  Please 

note that in an effort to streamline updates and reduce paper, starting in 2014 the LTA Program 

Updates will only include updates to the “Completed Projects with Active Implementation” on 

a quarterly basis.  The January 2014 Program Update had the latest updates on the status of 

these projects, and the next scheduled update will be in April. 

 

ACTION REQUESTED: Discussion 
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Projects Currently Underway 

Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

Alsip zoning revisions Jake Seid 
Sept. 2013- 

Apr. 2014 

Staff 

assistance 

Review and analysis of existing ordinance will take place from January 

through February. Steering Committee meeting scheduled for February 

12 to discuss drafting direction for recommendations memorandum. 

Antioch greenway plan 

(see website) 

Jason 

Navota 

Apr. 2012- 

Feb. 2014 

Staff 

assistance 

Final plan is in the hands of the Village. Board review and approval 

process is expected in February.   

Barrington Hills bicycle-

pedestrian plan 

Jack 

Pfingston 

June 2014-

June 2015 

Consultant 

assistance 
Newly added to monthly report.  RFP release expected in early March. 

Bensenville 

comprehensive plan 

(see website) 

Sam 

Shenbaga 

Mar. 2013-

June 2014 

Staff 

assistance 

Recommendations memo approved by Steering Committee.  Future 

land use map drafted and sent to Village staff for review.  Meeting with 

Village departments to discuss map scheduled for early February.  Draft 

plan underway.   

Berwyn capital 

improvements plan 
Bob Dean 

Feb.-Aug. 

2014 

Staff and 

consultant 

assistance 

Draft scope sent to City for review. 

Berwyn parking study 
Lindsay 

Bayley 

Nov. 2013-

Sept. 2014 

Staff 

assistance 

Kick-off meeting on February 11 to review project scope, data collection 

methodology, and timeline. 

Berwyn zoning 

revisions (see website) 

Kristin 

Ihnchak 

Jan. 2013- 

June 2014 

Staff and 

consultant 

assistance 

Berwyn staff has approved the recommendations memo, which 

included a summary of the consensus reached on key zoning issues. 

CMAP staff is moving forward with drafting the zoning ordinance.  

Big Rock 

comprehensive plan 

(see website) 

Trevor 

Dick 

Feb. 2013 - 

Apr. 2014 

Staff 

assistance 

Kane County and CMAP staff are currently working on a draft plan.  A 

public open house to review the draft plan is being scheduled for March 

10 at the Big Rock Fire Department.  

Calumet City 

comprehensive plan  

Jack 

Pfingston 

June 2013-

May 2014 

Consultant 

assistance 

Steering Committee met January 27 to consider land use and 

transportation recommendations and to review economic development 

strategy for the draft plan. The ’halfway’ meeting between Teska and 

CMAP management was held January 30. A public open house to 

consider a downtown concept will be held February 20. 

Campton Hills zoning 

and subdivision 

regulations 

Kristin 

Ihnchak 

May 2014-

Aug. 2015 

Consultant 

assistance 
RFP re-released on January 16 for consultant assistance. 

http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-greenway-plan-for-antioch?isMovingForward=1
http://www.cmap.illinois.gov/lta/bensenville
http://www.cmap.illinois.gov/lta/berwyn-zoning
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-big-rock?isMovingForward=1
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

Carol Stream 

comprehensive plan 

Nicole 

Woods 

Feb. 2014-

April 2015 

Staff 

assistance 

The Village Board passed a resolution referencing the project scope in 

January.  A CMAP and Village staff meeting, a tour of the community, 

and a presentation to the Village’s Board are scheduled for February. 

The Steering Committee kick-off meeting is currently planned for late 

February or early March.  

Chicago “Green 

Healthy 

Neighborhoods” in 

Pilsen and Little 

Village (see website) 

Evy 

Zwiebach 

Dec. 2013-

Mar. 2015 

Staff 

assistance 

CMAP staff is currently working with DPD on existing conditions 

analysis and data collection. Stakeholder interviews will begin in March 

2014.  

Chicago Heights 

comprehensive plan 

(see website) 

Kendra 

Smith 

Apr. 2013-

June 2014 

Staff 

assistance 

Staff is currently finalizing existing conditions report. Draft 

recommendations memo will be submitted to City staff for review mid-

February for comment. A sub-area community charrette for Chicago 

Heights’ 3rd ward is being planned in conjunction with Cook County 

and APA-IL; date TBD. 

Chinatown 

neighborhood plan (see 

website) 

Stephen 

Ostrander 

Apr. 2013-

May 2014 

Staff 

assistance 

Work this month focused on assessing all community input, 

information, and data gathered thus far and beginning to draft the 

recommendations memo for the project. CMAP Staff presented the 

project to CMAP’s Land Use Committee, receiving extensive feedback 

from committee members. 

Cicero comprehensive 

plan 

Jonathan 

Burch 

Mar. 2014-

Feb. 2015 

Consultant 

assistance 

The RFP was released on January 23, with responses due on February 

13.  

Cook County 

consolidated plan (see 

website) 

Jonathan 

Burch 

Apr. 2013-

Nov. 2014 

Staff 

assistance 

Sub-regional meetings have occurred this month on January 15 (Blue 

Island) and 29 (Berwyn). Staff is preparing the existing conditions 

memo for southern suburban Cook County guided by public feedback 

from both the MetroQuest site and the Blue Island meeting. Staff is also 

preparing an outreach strategy for phase 3 of this project.  

Cook County Forest 

Preserve District trail 

counts and policy 

report 

Trevor 

Dick 

Apr. 2013-

Feb. 2014 

Staff 

assistance 

Staff has recently provided CCFPD staff with a draft plan for their 

review. 

Crete comprehensive plan 
Jack 

Pfingston 

May 2014-

June 2015 

Consultant 

assistance 
Newly added to monthly report.  RFP release targeted for late February. 

http://www.cmap.illinois.gov/programs-and-resources/lta/pilsen-little-village
http://www.cmap.illinois.gov/lta/chicago-heights
http://www.cmap.illinois.gov/lta/chinatown
http://www.cmap.illinois.gov/programs-and-resources/lta/cook-county
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

Crystal Lake 

transportation plan 
Nora Beck 

Mar. 2014-

Feb. 2015 

Staff 

assistance 

CMAP and City staff finalized the project scope; City Council will 

consider MOU and resolution on February 4.  

Des Plaines 

neighborhood plan (see 

website) 

Berenice 

Vallecillos 

May 2013-

Apr. 2014 

Consultant 

assistance 

The second public meeting was held on January 15. The draft strategies 

were presented and received feedback from the community and other 

units of local government including the Park District. The consultant 

team met with St. Stephen Church, the major community anchor in the 

neighborhood, to develop ideas to improve their campus as a part of the 

neighborhood improvements recommended in the plan. The 

Implementation Plan will be drafted in January and February as part of 

the Final Plan document. 

A Steering Committee will be held to review changes to the Strategies 

Chapter and review the Implementation Plan. 

Dixmoor planning 

prioritization report 

Jessica 

Gershman 

Jan.-Sept. 

2014 

Staff 

assistance 

Project MOU and resolution approved by Village Board on January 23.  

As part of the project’s community engagement, a business community 

meeting, stakeholder interviews, and focus group discussions will begin 

in February to ascertain the community’s primary issues and concerns. 

DuPage County Homes 

for a Changing Region 

project 

Kendra 

Smith 

Sept. 2013-

Oct. 2014 

Staff 

assistance 

MetroQuest website (www.nedupage.metroquest.com) was launched 

January 27 and will be available until March 27; online engagement will 

take the place of onsite public meetings for this project. Staff will begin 

to outline municipal recommendations based on municipal Board and 

Council input while waiting for community feedback from the 

MetroQuest site. 

DuPage County 

unincorporated areas 

plan (see website) 

Jack 

Pfingston 

Oct. 2012- 

Feb. 2014 

Consultant 

assistance 

Draft plans presented to DuPage County Development Committee on 

January 21; County Board approval expected in late February. 

Elgin sidewalk gap and 

transit stop study  

Lindsay 

Bayley 

June 2012- 

Feb. 2014 

Grant 

funds 

Draft report to be voted on by City Council at their February 26 

meeting. 

Elmwood Park zoning 

assessment 

Kristin 

Ihnchak 

Jan.-Nov. 

2014 

Staff 

assistance 

Scope, MOU, and resolution were approved by Village Board on 

January 6. Steering Committee is being established, and a kick-off 

meeting with the Committee is being scheduled for February. 

Evanston bicycle plan 
Jack 

Pfingston 

June 2013-

Mar. 2014 

Grant 

funds 

Existing conditions report draft reviewed by CMAP and partners in 

early January; Steering Committee met January 16 to consider revised 

report.   

http://apacheparkneighborhoodplan.wordpress.com/
http://www.nedupage.metroquest.com/
http://dupagecountycorridors.wordpress.com/


February 5, 2014  4 | P a g e  

 

Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

Franklin Park 

industrial areas plan 

(see website) 

Nicole 

Woods 

Apr. 2013-

Sept. 2014 

Staff 

assistance 

In January, CMAP received Village staff feedback on the existing 

conditions report and incorporated these comments.  CMAP staff also 

talked with additional businesses and developers regarding the 

strengths and weaknesses of the industrial corridor. In February, the 

revised existing conditions report be sent to the Steering Committee 

members and a Steering Committee meeting will be scheduled for late 

winter.  

Hinsdale parking study 

(see website) 

Lindsay 

Bayley 

Nov. 2012-

Mar. 2014 

Staff 

assistance 

Village president and trustees are reviewing the final plan. Open house 

and business owner survey to follow their review. 

IDNR, Office of Water 

Resources, permittee 

water loss evaluation 

project 

Tim Loftus 
Feb. 2013-

Feb. 2014 

Staff 

assistance 

A draft final report is undergoing internal review and final edits. The 

report is expected to be finalized and printed in February. 

Kane County local food 

project 

Jessica 

Gershman 

Nov. 2012-

Apr. 2014 

Staff 

assistance 

Final project deliverables being prepared and reviewed include a 

process report outlining the evaluation tool to identify public lands 

suitable for conversion to food production, as well as a summary 

handout for broader distribution.  Products will be used by the county 

in relation to their new local food production program called Growing 

for Kane. 

Kane County transit 

plan implementation 

(see website) 

Trevor 

Dick 

July 2012-

Mar. 2014 

Staff 

assistance 

Staff is currently working on the draft plan.  The draft plan is expected 

to be provided to County staff in February for their review.   

Kane County / 

Carpentersville Homes 

for a Changing Region 

project (see website) 

Jonathan 

Burch 

Feb. 2013-

Feb. 2014 

Staff 

assistance 

Final sub-regional discussion with elected officials took place on 

January 22. Municipalities are providing comments on the current draft 

municipal sections. For those communities whose drafts are completed, 

design of the final document is underway.  

Kane County / Geneva 

Homes for a Changing 

Region project (see 

website) 

Drew 

Williams-

Clark 

July 2013- 

Apr. 2014 

Staff 

assistance 

In January, municipal staff members suggested revisions and Kane 

County revised key recommendations memos.  In February, CMAP, 

MPC, and MMC will work with Kane County staff to present those 

memos to municipal housing or plan commissions before drafting 

plans. 

http://www.cmap.illinois.gov/lta/franklin-park
http://www.cmap.illinois.gov/hinsdale
http://www.cmap.illinois.gov/programs-and-resources/lta/kane-county/ptn
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/homes-for-a-changing-region?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/homes-for-a-changing-region?isMovingForward=1
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

Kedzie Avenue 

(Garfield Park) corridor 

plan (see website) 

Samantha 

Robinson 

July 2013-

June 2014 

Consultant 

assistance 

Consultant is making edits to the existing conditions report based on 

feedback received from the Steering Committee.  Key stakeholder 

interviews are being conducted.   

Lake County Homes 

for a Changing Region 

project 

Stephen 

Ostrander 

Mar.-Dec. 

2014 

Staff 

assistance 
Scoping of project with participating communities is underway. 

Lake County Route 

53/120 land use plan 

(see website) 

Jason 

Navota 

Nov. 2013-

Dec. 2015 

Staff and 

consultant 

assistance 

The CMAP Board approved consultant selection in January, and 

contract negotiations are underway. Work is anticipated to begin in 

early February. Municipalities within the IL53/120 corridor have been 

contacted and invited into the planning process as members of the Land 

Use Committee and the Finance Committee. First BRAC meeting was 

held on September 17; Finance Committees were held October 21, 

December 3, and the next is February 13. First Land Use Committee 

meeting is anticipated for March 18.  

Lake County 

sustainability plan  (see 

website) 

Kristin 

Ihnchak 

Mar. 2012 

– Mar. 

2014 

Staff 

assistance 

The project team held two meetings in January with the Regional 

Planning Commission, who formally recommended moving forward 

with public review and approval of the document. After County staff 

approves minor edits per the RPC’s comments, CMAP staff will conduct 

a public open house. 

Lan-Oak Park District 

master plan (see 

website) 

Trevor 

Dick 

Oct. 2013-

June 2014 

Staff 

assistance 

Staff is currently working on the existing conditions report.  The next 

Steering Committee meeting to review the report is being scheduled for 

the end of February.         

Lansing comprehensive 

plan (see website) 

Sam 

Shenbaga 

Oct. 2012-

Apr. 2014 

Consultant 

assistance 

Comments on draft plan submitted by Village and CMAP to consultant 

in early January. Consultant revising document accordingly.  Revised 

draft to be resubmitted to CMAP in February and forwarded to Steering 

Committee in late February/early March.   

Lincolnwood Devon 

Avenue corridor study 
Liz Panella 

June-Feb. 

2014 

Staff 

assistance 

and small 

contract 

This project involved a Technical Assistance Panel (TAP) convened by 

ULI on September 10-11. The final report is being prepared by ULI.  

Lynwood 

comprehensive plan 

(see website) 

Samantha 

Robinson 

Oct. 2012-

Feb. 2014 

Consultant 

assistance 
Consultant is drafting the comprehensive plan.  

http://kedziecorridor.wordpress.com/
http://www.cmap.illinois.gov/programs-and-resources/lta/il-53-120
http://www.cmap.illinois.gov/lta/lake-county
http://www.cmap.illinois.gov/programs-and-resources/lta/lan-oak
http://www.hlplanning.com/dnn/Default.aspx?alias=www.hlplanning.com/dnn/lansing
http://www.hlplanning.com/dnn/Default.aspx?alias=www.hlplanning.com/dnn/lynwood
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

Lyons comprehensive 

plan (see website) 
Sef Okoth 

July 2013-

June 2014 

Staff 

assistance 

Staff completed key-person interviews, summarized the public 

visioning workshop, and launched an online survey. Existing conditions 

report being finalized to be shared with the Steering Committee in mid-

February. Staff to begin drafting the project’s recommendations memo 

in February. 

Markham 

comprehensive plan 

Erin 

Aleman 

July 2013-

June 2014 

Consultant 

assistance 

The existing conditions were presented to the Markham Steering 

Committee in early December. It is anticipated that the draft plan will 

be presented to the Steering Committee in February. CMAP will 

continue provide support to the City as needed. 

Morton Grove 

industrial areas plan 

(see website) 

Nicole 

Woods 

Feb. 2012-

Apr. 2014 

Staff 

assistance 

CMAP received feedback on the draft plan from Morton Grove staff in 

mid-January. CMAP staff is currently incorporating comments into the 

plan and expect the plan to undergo final staff review in February. A 

meeting with the Steering Committee is tentatively scheduled for 

March.  

Niles multimodal 

transportation plan (see 

website) 

Jack 

Pfingston 

Mar. 2013-

Mar. 2014 

Consultant 

assistance 

Revised draft plan put on Village website in January; public “pop-up” 

meetings held January 20 through January 23. Steering Committee will 

meet in late February to consider public review of draft plan. 

North Aurora 

comprehensive plan 

Jack 

Pfingston 

Jan.-Dec. 

2014 

Consultant 

assistance 

HLA selected as project consultant; project underway with kickoff 

meeting expected in early February. 

Northwest Municipal 

Conference Des Plaines 

River trail access plan 

(see website) 

Lindsay 

Bayley 

May 2013-

Apr. 2014 

Consultant 

assistance 

Held Steering Committee meeting on January 23 to review the key 

issues and direction of recommendations. Project team continues to 

develop those recommendations. Revised existing conditions report to 

be presented at the February Steering Committee meeting. 

Northwest Water 

Planning Alliance 

drought preparedness / 

strategic planning 

Tim Loftus 
Feb. 2013-

Feb. 2014 

Staff 

assistance 

The final report is undergoing internal review and final edits. The report 

is expected to be finalized and printed in February.     

Oak Lawn 95th Street 

corridor study (see 

website) 

Jake Seid 
Jan. 2013-

Mar. 2014 

Consultant 

assistance 

Consultant made revisions to draft final report based on Steering 

Committee input, including CMAP; led Steering Committee meeting to 

review implementation matrix (January 30).  Project is set for 

completion with a workshop for trustees and commissioners (February 

11), a public workshop (February 27) and adoption by the Village Board 

(March 11). 

http://www.cmap.illinois.gov/lta/lyons
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-subarea-plan-for-morton-grove-industrial-areas?_101_INSTANCE_Q4En_isMovingForward=1
http://www.cmap.illinois.gov/programs-and-resources/lta/niles-art
http://www.hlplanning.com/clientportals/nwmc/Home.aspx
http://www.cmap.illinois.gov/programs-and-resources/lta/oak-lawn
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

Olympia Fields zoning 

ordinance update 

Drew 

Williams-

Clark 

Apr. 2013-

Mar. 2014 

Consultant 

assistance 

Consultants revised a draft plan map per comments from the Village, 

CMAP, and Metra.  They also presented the draft to the project Steering 

Committee in January.  Consultants are now working to make final 

revisions to the draft for a public open house in February. 

Openlands local food 

policy 

Jason 

Navota 

Feb. 2013-

May 2014 

Staff 

assistance 

Discussion draft of a scope of work for the Regional Food System Study 

is complete and being used as framework for discussing project with 

funders, academics/researchers, and local “industry representatives” 

working in the food system space.  

Oswego market 

analysis 

Trevor 

Dick 

Mar 2013-

Feb. 2014 

Staff 

assistance 

The report will be presented to the Village Board on February 4 for 

discussion and approval. 

Park Forest active 

transportation plan 

Lindsay 

Bayley 

Mar. 2014- 

Nov. 2014 

Staff 

assistance 

Scope has been reviewed by project partners. Resolution to commence 

work to be added to Board agenda in February. Kick-off meeting 

scheduled for mid-February.  

Park Forest zoning 

revisions (see website) 

Kristin 

Ihnchak 

June 2013-

Sept. 2014 

Staff and 

consultant 

assistance 

The project team completed a recommendations memo that outlines 

major suggested changes to Park Forest’s Zoning and Subdivision 

Ordinances. The memo is being reviewed internally prior to being sent 

to Park Forest staff and the Steering Committee for review.  

Prospect Heights 

comprehensive plan  

Jack 

Pfingston 

Aug. 2013-

July 2014 

Consultant 

assistance 

Existing conditions report revised and SCB is working on initial 

recommendations memo. 

Regional immigrant 

integration toolkit 

Ricardo 

Lopez 

Jan. 2013-

Feb. 2014 

Staff 

assistance 

Internal review of draft toolkit underway.  Complete draft toolkit will 

go to Steering Committee for review and comment at February 11 

meeting.   

Richton Park 

comprehensive plan 

(see website) 

Kendra 

Smith 

Aug. 2012-

Apr. 2014 

Consultant 

assistance 

Draft plan is underway with a completed draft expected mid to late 

February. 

Richton Park zoning 

revisions 
TBD 

Apr.-Dec. 

2014 

Consultant 

assistance 

Following the completion of the comprehensive plan, the consulting 

firm will update Richton Park’s zoning ordinance to be consistent with 

the newly adopted plan. 

Riverdale 

comprehensive plan 

Erin 

Aleman 

Oct. 2013-

June 2014 

Consultant 

assistance 

The community-wide kickoff event was held January 9 and was well 

attended. The consultant held a series of key stakeholder interviews. 

The second Steering Committee meeting was held on January 30. At this 

meeting the Steering Committee was presented with an initial draft of 

the comprehensive plan for feedback.  

http://www.cmap.illinois.gov/programs-and-resources/lta/park-forest-zoning
http://www.hlplanning.com/dnn/Home/tabid/3208/Default.aspx
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

Rosemont 

comprehensive plan 

(see website) 

Sam 

Shenbaga 

June 2013-

May 2014 

Staff 

assistance 

Existing conditions report drafted and being reviewed internally. 

Report to be submitted to Village in late February. Community outreach 

results being summarized and to be shared with RTA to assist with 

Rosemont Blue Line Station study.    

South Elgin bicycle and 

pedestrian plan (see 

Facebook page) 

John 

O’Neal 

July 2013-

June 2014 

Consultant 

assistance 

The draft existing conditions report has been finalized, based on 

Steering Committee feedback (meeting held January 9).  Preliminary 

recommendations memo is currently being developed.  

SSMMA Calumet 

Green Manufacturing 

Partnership 

Erin 

Aleman 
TBD 

Staff and 

consultant 

assistance 

Project scoping is underway. 

SSMMA Complete 

Streets plan 

Lindsay 

Bayley 

July 2014-

Aug. 2015 

Staff 

assistance 
Project scope being finalized. Review of previous plans underway. 

SSMMA interchange 

land use planning (see 

website) 

Jessica 

Gershman 

July 2012-

Feb. 2014 

Consultant 

and staff 

assistance 

Steering Committee meeting was held December 12 to review final draft 

plan. Consultants are making final edits and will bring the plan back to 

local representatives for final approval early this month. 

Summit comprehensive 

plan (see website) 
Nora Beck 

Dec. 2013-

Nov. 2014 

Staff 

assistance 

Existing conditions analysis and community outreach steps underway; 

Staff met with Village Board on January 21. First Village Steering 

Committee meeting scheduled February 3.  

UIC multimodal 

transportation plan (see 

website) 

Lindsay 

Bayley 

June 2013-

Sept. 2014 

Staff 

assistance 

MetroQuest survey complete; data analysis underway. Class workshop 

on February 6, two public workshops on February 12. Developing key 

recommendations. 

Waukegan subarea 

plan (see website) 

Stephen 

Ostrander 

Oct. 2012-

Mar. 2014 

Staff 

assistance 

CMAP staff continued drafting of the commercial corridor plan. Staff 

discussed key recommendations with potential community partners 

who may be able to help with implementation. 

Westchester 

comprehensive plan 

(see website) 

Samantha 

Robinson 

Nov. 2011- 

Feb. 2014 

Staff 

assistance 

The Plan Commission recommended approval of the comprehensive 

plan on October 29. The Village Board reviewed the plan in January and 

will consider adoption in February. 

Wicker Park-Bucktown 

parking study (see 

website) 

Lindsay 

Bayley 

Jan. 2013- 

Apr. 2014 

Staff 

assistance 

Steering Committee met to review recommendations on January 30. 

Suggested changes are being processed and draft plan writing is 

underway.  

http://www.cmap.illinois.gov/programs-and-resources/lta/rosemont
https://www.facebook.com/southelginbikepedplan
http://29457landuse.com/
http://www.cmap.illinois.gov/programs-and-resources/lta/summit
http://www.cmap.illinois.gov/lta/uic
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-commercial-corridor-plan-for-waukegan?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-westchester?isMovingForward=1
http://www.cmap.illinois.gov/lta/wpb
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

Will County 

brownfield 

prioritization 

Jake Seid 
June 2013-

Feb. 2014 

Staff 

assistance 

Prioritization of brownfield sites substantially completed using revised 

site criteria and analysis with Will County staff. Project is expected to be 

completed in February with creation of site marketing document for 

potential solar development firms. 

Winthrop Harbor 

comprehensive plan 

Sam 

Shenbaga 

Mar. 2014-

July 2015 

Staff 

assistance 

MOU and resolution approved by Village Board. Project Steering 

Committee to be formulated and project to begin in March, as per 

community’s request. 

Worth planning 

prioritization report 

Stephen 

Ostrander 

Oct. 2013-

May 2014 

Staff 

assistance 

CMAP staff conducted research to obtain additional data and 

information needed to complement extensive community input 

obtained through the recently-concluded key stakeholder interview 

process. Staff began discussing potential report recommendations with 

partners who may be able to help with future planning work in the 

Village.  

Zion comprehensive 

plan 
Nora Beck 

Feb. 2014-

Jan. 2015 

Consultant 

assistance 

Proposals received from 5 pre-qualified firms (Camiros, Houseal 

Lavigne Associates, Sam Schwartz Engineering, Solomon Cordwell 

Buenz, and Teska) and are currently being reviewed and scored. 

Interviews expected to take place in mid-February. 

 
### 


